CITY OF RED BLUFF STIP PROJECTS 1998/2000

PPNO
ALLOC ACTUAL AWARD | ACTUAL EXPEND
EEOJECT NUMBER .T_:'(”:g DESCRIPTION T\){VPOERgF C?(EEE ((::1-"-(/; gg'\(/l); 98/99| 99/00 | 00/01 | 01/02 | 02/03 | 03/04 TE$EES FE[[;AA.‘I_LIJETH Dél/;EEICI:\IE EXTEN ALLOC Dé\//\VSEIEI)E EXTEN AWARD DEE)ZFI,DELTI\?E EXTEN ACTIONS / COMMENTS
PROJECT TITLE DEADLINE DATE DEADLINE DATE DEADLINE
2106 FED $ JACKSON STREET Reconstr | 1998 E&P Prevsly 5052(001) & 452634 for PE. 5/6/94
BRLS-5052(003) ST $ AT REED'S CREEK CROSSING PS&E Changd to (003) to correct mixup in EA and
4542541 and 918174L BRIDGE REPLACEMENT CTC| RW 3 3 2/7/2000 9/29/1999 6/30/2002 clean up project for Constr alloc
REED'S CREEK BRIDGE BRIDGE 8C-55 CTC| CON 304 304 12/21/2000 9/29/1999 9/29/2000 3/6/2001 3/6/2004 Constr complete, inactive project, clr ASAP
HBRR with STIP Match total 307| \Wokrg on final report for (001)from City rs
2107 FED $ JACKSON STREET Reconstr | 1998 E&P
BRLS-5052(002) ST $ AT BRICKYARD CREEK CROSSING PS&E
452614L BRIDGE REPLACEMENT CTC| RW 5 5 2/9/2000 9/29/1999 6/30/2002
BRICKYARD CREEK BRIDGE BRIDGE 8C-170 CTC| CON 196 196] 12/21/2000 9/29/1999 9/29/2000 3/6/2001 3/6/2004 Constr complete, Need final insp Awaiting
HBRR with STIP Match total 201 final report from City 8/03 rs
2108 ST$ JACKSON STREET Rehab 1998 E&P
RPL-5052(004) BETWEEN CT | PS&E 9 9 8/26/1999 6/30/2002
1A7500L REED'S CREEK AND RIW ‘
JACKSON ST REHAB BRICKYARD CREEK CT | CON 66 66 9/30/1999 9/30/2000 3/6/2001 3/6/2004 Constr complete, Need final inspect Awaiting
State-only funds ‘ total 75 final report from City 8/03 rs
2109 ST$ AT VARIOUS LOCATIONS IN Rehab 1998 E&P
RPL-5052(006) NORTHERN RED BLUFF PS&E
1A7600L R/W
NORTH RED BLUFF OVERLAY CT | CON 283 283| 5/1100 5/11/2001 9/5/2000 9/5/2003 Project complete, paid
State-only funds total 283
2178 ST$ DAVID AVE, EL CENTRO CT, Rehab 2000 CT | E&P 4 0 6/7/2001 mw - transf $1K fr E&P to PS&E 9/25/02
RPL-5052(010) EL CERRITO DR, AND FRANKIE ST CT | PS&E 10 10 6/7/2001 6/30/2003
455314L RIW
SOUTHWEST RED BLUFF CT | CON 246 246 6/7/2001 6/6/2002 8/7/2001 FINAL RPT TO ACCTG/LA 10/2/02
OVERLAY total 256
State-only funds
| |
2179 ST $ AIRPORT, ALDER, CARMEL, Rehab 2000 @ CT | E&P 4 4 5/2/2002 6/30/2004 mw
RPL-5052(007) CASCADE, CHRISTINA, DEBORAH, CT | PS&E 12 12 5/2/2002 6/30/2004 7/24/03 transf $1K fr E&P to PS&E
454514L DELPHINIUM, FORD, FRANZEL, RIW ‘ ‘ Summer 03 overlay project
SOUTH RED BLUFF OVERLAY GRIFFEN, HASVOLD, HORNBECK, CT | CON 548 548| 5/2/2002 4/22/2003] 4/22/2006 Bids opened 4/8/03, work complete
State-only funds JAMES, MESSER, MONTGOMERY, total 561 summer 03, balance about $31k rs
mw
2180 ST $ DOUGLAS, FIRST, FOURTH, LLEX, Rehab 2000 @ CT | E&P 4 4 7/18/2002 6/30/2005 7/24/03 transf $1K fr E&P to PS&E
RPL-5052(008) MAIN, MILLER, SADLER, SECOND, CT | PS&E 15 15 7/18/2002 6/30/2005 Summer 03 overlay project - Bids opened
4545241 THIRD, WALBRIDGE, GARYANA, RIW ‘ ‘ 4/8/03, part contract work, and City Force
NW RED BLUFF OVERLAY ALVORD, SPRUCE, OLIVE, VISTA, CT | CON 552 552, 7/18/2002 4/22/2003] 4/22/2006 Acct work summer, fall 03 nrby & adjac
State-only funds total 568 rds with $31k saved from South overlay rs
2181 ST $ ASH, BRECKENRIDGE, CENTER, Rehab 2000 @ CT | E&P 1 1 6/30/2004 on schedule 2004 overlay project
RPL-5052(009) COWLES, CRITTENDEN, DOUGLAS, CT | PS&E 13 13 6/30/2004
454534L DUNCAN, EAST, ELM, FIRST, RIW \ | |
CENTRAL RED BLUFF O'LAY GAMAY, GRANT, JACKSON, CT | CON 629 629 6/30/2004
State-only funds JEFFERSON, JOHNSON, LINCOLN ‘total ‘ 643] ‘
HEADS UP!! ALLOCATED/AUTHORIZED PROJECT COMPLETE FUNDS LAPSING FUNDS REPROGRAMMED ALLOCATE OR EXTEND BEFORE DEADLINE CONSIDER REPROGRAMMING TO LATER FISCAL YEARS
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